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What’s New in StruM.I.S V9 

Forward 
StruM.I.S version 9.0 is one of the most comprehensive builds undertaken by AceCad in its 

history and further cements StruM.I.S as the worldwide market leading MIS system for Steel 

fabrication. 

Version 9.0 incorporates a number of substantial new functions including Resource Planning 

and Scheduling, Multi Facility and Multi Currency Management to name a few. 

This functionality will be further enhanced in versions 9.1 and 9.2, which are soon to follow. 
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What’s New in StruM.I.S V9 

Long Range Planning 
Forward shop loading is easily achieved with the inclusion of Long Range Planning. This can 

be done using both weight and hourly capacities and incorporates milestone tasks (events). 

 
 

 

 

 

 

 
Default for Long Range Planning Capacities 
Capacities can be defined generally for facilities, or in greater depth for locations within 

facilities. 
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What’s New in StruM.I.S V9 

Detailed Planning & Scheduling 
A long term request for StruM.I.S has been the inclusion of detailed resource planning. 

Within V9.0 this is now reality with priorities in tasks and resource capacities clearly 

identified. 

 

 

 
Workstation and Employee “Resources” Calendars  
Resource availability can easily be defined with individual workstation and employee 

calendars. This will inherit key parameters from the overall facility calendar, but then can be 

modified at the lower level. 

 

 

 

 

 

Contract Priorities 
Contracts can be ranked in relating to their criticality. 
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What’s New in StruM.I.S V9 

Planning Date Recognition 
Each Contract has the function of defining key milestone dates per lot / delivery sequence. 

These dates are utilised on any generated work orders and form part of the logic when 

added to the schedule. 
 

 

 

 

 

 

 
Work Order Priorities 
All Work Orders added to the plan can be prioritised for processing. This priority is shown in 

both Production Console and Control. 

 

 

 

 

 

Multi Facility 
A major inclusion of version 9.0 is the emergence of Facilities. This additional tier allows 

multi plants and sub contractor control within one database.  

Existing users will not require additional setup on upgrading unless they desire to expand to 

multi facilities. 
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Enquiry Currency (Client) 
A choice of Customer currency can be selected for enquiry values allowing greater flexibility 

when providing quotations within the system. 

 

 

 
Contract Currency (Client) 
The Contract currency is now flexible to that of the desired customer currency, rather than a 

flat system denomination.  

 

 

 
Estimating Facility Aware 
Estimates can now reflect the currency of the facility providing services rather than one 

centralised currency. 
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What’s New in StruM.I.S V9 

Facility Filter Added to Reports  
Each report affected by facility based reporting now has this filter selection added. 

 

 

 

 

 

 

 

 

Default Facility For Users 
Administrators can define a person’s default Facility under their user account. 

Facility Currency 
Users can define a currency per facility location allowing financial tracking in their localised 

currency. 

Budget Facility Aware 
Budgets highlight the customer currency at overview level. However the individual 

transactions reflect the initial currency and show any currency conversions. 

Employee Timesheets Facility Based 
Employee timesheets reflect the facility where they are generated. 

Document Management Facility Based 
Labels are added to reflect the facility owning each document. 
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What’s New in StruM.I.S V9 

Multi Facility Report Templates 
Reports can now reflect the desired template per facility. 

 

 

 

 

 

 

 
Clear Report Templates 
With multiple templates now being implemented, report templates can now be cleared 

within the system rather than exiting in each case. 

 

 

 

Multi Facility Permissions - Search Grids Facility Permission Aware 
The search grid results are dependent on the users role permissions. 
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What’s New in StruM.I.S V9 

Facility Role Recognition 
Users permissions are defined by their roles and facilities selected for each user accounts. 

  

 

 

 

Restricted User Access 
Access to individual contracts can be restricted,   allowing third parties i.e. clients and sub 

contractors to view and progress limited data. 

 

 

New Action Based Role Permissions 
Roles have been rewritten and expanded to be more specific to tasks / actions. 
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What’s New in StruM.I.S V9 

Role Based Report Usage 
Reports can be limited to the user role settings. 

 

 

Currency Conversions, From and To Now Applicable 
Currency conversions are more flexible, allowing selection of initial currency rather than 

system currency. 

 

 

Facility Transfers 
With inclusion of facilities, transfers are now possible between facility locations. This also 

reflects the currency and conversion of costs (if applicable). 
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What’s New in StruM.I.S V9 

SMTP Mail Protocol 
Use of e-mail accounts are now expanded from purely Outlook. 

 

 
Contract Progress Restrictions 
Progress of contracts can be controlled by initiating this functionality. This is found in system 

options. 

 

 
 

 

 
New Lookups for Customer & Supplier Throughout (Binoculars) 
Inclusion of a faster option for searching Customer and Supplier Names / Details. 
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What’s New in StruM.I.S V9 

BIMReview V7 Functionality 
See  BIMReview Whats’s New Document appendix 

 

BIMReview Permissions 
Viewing and updating permissions for BIMReview can be applied, allowing third parties 

access if desired (Role level security). 

  

 

 

 
View Cutting Plan in Inventory Search Grid 
Viewing of cutting plans has been extended to the Inventory lines within the search grid. 
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What’s New in StruM.I.S V9 

Exchange Bar for Purchase Orders 
Material allocation can be reversed on both Inventory Items and Purchase Order items not 

yet received. 

 

Exchange Bar in Console 
The exchange bar functionality has been extended to Production Console. 

 

 

 

Purchase Order Additions 
Additional costs can be applied to purchase order lines to cover ancillary costs such as 

Transport / Processing etc. with the option of including these costs in the overall inventory 

value. 
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What’s New in StruM.I.S V9 

Purchase Order Receipt Additions 
As Purchase Order Additions, but at Purchase Order Receipt level. 

 

Purchase Invoice Additions 
This option allows the invoicing of previously applied Purchase Order / Purchase Order 

Receipt Additions. 

 

Facility Transfer Additions 
As Purchase Order Additions, but at Facility Transfer level. 
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What’s New in StruM.I.S V9 

Facility Transfer with Roles for Sending and Receiving 
Completion of a transfer can only be finished by personnel with permissions for the 

receiving site.  

 

New Cutting Transaction Recognition i.e. Uncut  
Production cutting transactions are further identified by highlighting uncutting lines. 

 

 
Inventory Bar Coding 
Using Serial Tracking, this allows inventory to be identified and exchanged when used in 

conjunction with the Cutting Report with Bar Code report. 

 

 

 

 

 

 

 

 

 

 

 



17 

 

What’s New in StruM.I.S V9 

Batch update for CE marking & Country of Origin at Purchase Order 

Receipt and Inventory Level 
The option of adding Country of Origin has been introduced at both Purchase Order Receipt 

and Inventory line level, along with batch update functionality. 

 

 

 

 

 

Update Pricing for Inventory 
Inventory values can now be updated for Free and Contract allocated material. 

 

 

 

 

 

 

 

Individual Item Cost code for Scrap/Waste 
You can now specify a separate cost code for waste / scrap. 
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What’s New in StruM.I.S V9 

New CNC (3-D Shape Viewer) 
StruCNC has been enhanced with the inclusion of a 3D view. 

 

 
Graitec CAD (Advanced Steel & Concrete) Interface 
With the .GTCX interface now in BIMReview, BOM and viewing details can now be imported 

into StruM.I.S. 

Production Console Move / Stop-Start permissions 

Console restrictions have now been moved from Production options to role based 

permissions. 
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What’s New in StruM.I.S V9 

Country of Origin / Is Offcut 
The inventory search grid now contains 2 additional columns. Is Offcut and Country of 

Origin. 

 

 
View Shape and Country of Origin Added to Nesting & Ordering 

Wizard 

  

 
Cast Reference / CE Mark / Country of Origin Added to Item History 
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What’s New in StruM.I.S V9 

Edit Inventory – Country of Origin 

 

 

Automation of Report Running 
Within Automated Tasks a new option has been added to allow Reports to be run 

automatically with their parameters set. 

 

 

Fenice Feedback 
Machine Feedback functionality has been extended to include feedback from Ficep 

workstations. 
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What’s New in StruM.I.S V9 

Cutting Plan – Cast / Tracking Reference fields added to the form  
Nesting & Ordering grids now contain a new Purchase order column. 

 

 

Romanian, Turkish and Thai Languages Included 
Additional translations have been included for Romanian, Turkish and Thai languages. 

 

Bolts / Welds in Tekla® BIM Review Interface 
The option to import Bolts and Welds has been incorporated into the existing Tekla® 

BIMReview Interface. 

 

 

Tracking Mask for Item / Section 
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What’s New in StruM.I.S V9 

Tracking Suffix Returned Offcuts 
Serial tracked items now can have a suffix appended to the original tracking number 

identifying an offcut. The character will initially default to a ‘~’, but can be changed. 

 

Item Bar Code Report 

 

Facility Transfer Report 
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What’s New in StruM.I.S V9 

Additions Report 

 

Cutting Report with Bar Code 
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What’s New in StruM.I.S V9 

Transmittal - Document Response Batch Update 
Document status can be updated from the Transmittal Document tab. 

 

User Parameters Passed with Sigma Nest Functionality i.e. 

Language 
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What’s New in StruM.I.S V9 

Release Notes 
Cad Interfaces 

A new Prelim Cad Interface has been created ('Estimate to Prelim Listing csv') allowing 
you to import an Estimate & use the unique Estimate Item Listing ID to create the Prelim 
Mark. 
Estimate items of the same Section / Length would then not automatically receive the 
same Prelim mark  - 9235 

Detailed Cad Interface Cross References were always persisting even when this option 
was Unchecked on the Import Wizard Finish screen. – 9400 (F0058194)  

 

 

Contracts Management 

In Detail Listing or BIMReview an error message displayed when using View Drawing or 
View Cam using StruCNC to view an SDS/2 File (when the files were stored in Document 
Management). – 9474 (F0058297) 

For consistency with the Contract Dates form & the View Lots grid, the following column 
headers have been renamed on the Contract Phases/Zones form: - 9778 
Erection Date has been renamed to 'On Site Date' 
Completion Date has been renamed to 'End Date' 

 

 

Document Management 

You are now able to set the Document Revision Code during a Document Import without 
it reverting back to using the Document Options on Validating. – 9563 (F0058282) 

On the Document Transmittal, Documents form a new button 'Update Document Status' 
has been added. This allows the user to quickly select multiple documents & update the 
Document Status and/or the Status Approval Code for those documents. 
Any changes made will automatically update the individual Documents. – 9437 
(F0058286) 

 

 

Enquiries & Estimating 

On both the Enquiry Details and the Contract Details form a 'lookup' button (binoculars 
icon) has been added next to the Customer dropdown. 
Where the database contains many Customers this allows the user to quickly select the 
required entry. This grid can also be filtered. - 9163 

Estimating - when changing the order of Extras within an Extra Group they will now 
always Save in the order they are arranged (rather than reverting back to the original 
order). – 9586 (F0058321) 

The Estimating tabs (e.g. Details, Take Off, Data) were shifted up and hiding when 
StruMIS was minimised and then restored. – 10431 (F0059560) 
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Installer 

A Maintenance Agreement has been added to the Licence Agreement form - 10899 

 

Items & Inventory 

The Inventory Search grid now contains a new column 'Is Offcut' - this contains a 
checkbox that is automatically ticked when a Production Cutting produces an Offcut 
piece. – 7263 (F0053423) 

When a Mark item is cut from an Inventory bar (with a CE Mark), the CE Mark now 
remains on the Mark Item. – 7386 (F0053771) 

The Item Search grid now shows the correct Surface Area for Non Linear items when 
running in Imperial – 7984 (F0055582) 

A bug has been fixed whereby Inventory transactions for non material related changes 
(e.g. Location changes, Allocation changes) led to the material value being recalculated 
rather than keeping the existing value. 
This led to wrong values in Inventory, particularly with shaped plate offcuts. – 8787 
(F0057483) 

Tracking Number and Cast References have been added as Text Aggregate columns to the 
bar level of the View Cutting Plan form. – 9435 (F0058283) 

On the Item, Details form a new field has been added 'Waste/Scrap Cost Code.'  
This allows you to have a different Cost Code for the Waste/Scrap to the item's Cost 
Code. Initially it will default to the same as the item Cost Code, but can be changed 
manually or changed for a range of items by using the Item Batch Update.  – 9436 
(F0058284) 

Inventory Transactions - when Un-Nesting & using the option of Saving all cut material in 
one complete length, rather than updating existing Transaction lines new 'Item 
Transaction Type' lines will be created. - 9928 

A Batch Update has been added to the Actions button on the Inventory Search Grid. 
This allows the user to Batch Update CE Mark, Cast Reference & Country of Origin for a 
range of items. – 10068  

Cast Reference, CE Mark & Country of Origin are now all available to view on the (Items & 
Inventory) 'Item History' form. – 10069  

When using Inventory Adjustment you will no longer be able to increase the quantity of a 
Serial Tracked item. - 10523 

The (New) Items & Inventory option of 'Item Offcut Instance Separator' now has a default 
character of ~ 
This can be changed but cannot be greater than one character. - 10822 

Enhancement for Serial Tracked items in that the Tracking Number Mask can now include 
the items Section Type/Item Name/Section Size/Grade & Date received 
e.g. Tracking Number Mask for 100x10FLAT-S275JR set to %item%/{###} will produce 
Tracking Numbers of 100X10FLAT-S355JR/001. - 11165 
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Nesting / Un-Nesting 

Un-nesting no longer removes the Contract Allocation from material on a Released 
Purchase Order if the material had a Contract Allocation prior to Nesting. – 6961 
(F0052558) 

Manually added Mitres on a Detail Listing are now reflected in the graphical image when 
you use the options of View Cutting Plan or Nesting & Ordering (Un-Nest). 
Previously these options produced images with the items shown as straight cut. - 7763 

A bug has been fixed that led to the incorrect quantity of Allocated Inventory bars being 
displayed on the Available Lengths screen of the Nesting Wizard. – 7764 (F0054536) 

When nesting to Contract Allocated, Released Purchase Orders the whole line quantity 
was given the Contract Mark Allocation even when all of the quantity had not been 
required.  
Purchase Order lines now split into two, one with the Contract Mark Allocation & the 
balance with the Contract only Allocation. – 8166 (F0056168) 

On the Lengths / Quantities Available grid of the Nesting Wizard a new column 'View 
Shape' has been added. 
For all shaped Inventory Plate the column contains a '<View Shape>' link, click on the link 
and the Drawing Viewer opens to show the shape of the Plate, giving the user the ability 
to view the shape prior to Nesting. – 8529 (F0057339) 

Exchange Rate & Exchange Rate Date columns have been added to the Lengths / 
Quantities Available screen on the Nesting Wizards. - 10217 

Fixed a bug regarding Welded Bars that occurred when the Welded bars were created at 
Prelim stage & then nested to at Detail stage. 
This led to a doubled up quantity on the Production Cutting document, with the Welded 
bar not being removed from Inventory after 'cutting' - 10835 

A new column, Purchase Order, has been added to the Nesting & Ordering grids. - 11195 

 

Production  

When generating Mark Item Work Orders, the Location of the Process / Workstation now 
displays correctly (previously it displayed the default Location of the Process). – 7584 
(F0054232) 

The Employee Timesheet Search grid will only show lines for open Contracts when the 
'Only Show Open Contracts' checkbox is ticked. – 8004 (F0055662) 

On the Lotting grids (Lotted / Released) & on the Generate Contract Work Order grids 
(Marks Not issued / Marks Issued) the 'No Mark Items Per Mark' now shows the actual 
quantity of mark items on the mark as opposed to the number of different mark items. – 
8006 (F0055635) 

A bug has been fixed when sending CAM using the Fenice post processor if the file 
contained Countersunk holes. – 8585 (F0057087) 

- Production Console option of preventing a User from Moving in Production Console (by 
removing the Move button) is now a Role Action, rather than a Production Option. 
- For Production Console, another Role Action has been added preventing the User from 
using Start/Stop functionality (this will also remove the Start/Stop buttons) 
- Production Control now has a Role Action to prevent a user being able to Move items. - 
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10598 

Additional fields for Saw Rotation Scrap / Cut / Surplus have been added to the 
Workstation, Output File Options with Fenice + Settings. – 11173 (F0060141) 

 

Production Control 

You are now able to override the Production option of 'Delete History when moving 
backwards in Production Control' via selection options added to the Production Move 
form (when moving items backwards). - 7096 

Some Display issues with the Production Control Tree have now been Fixed. – 7756 
(F0054658) 

Setting Production Control Max Rows caused 'conversion from "10000.000" to Integer is 
not valid' error when opening Production Control on French OS systems. – 11136 
(F0060303) 

 

Purchasing & Suppliers 

Purchase Order Allocation column now displays both the Mark AND Mark Item Name. – 
7231 (F0053311) 

 

Reports 

The Item Barcode Label report has been optimised to improve speed. – 6956 (F0052157) 

A new Item & Inventory Report has been created, the 'Items Received into Inventory By 
Location Type' Report.  
This reports on items that have been received (via Purchase Order Receipts) into selected 
Location Types (i.e. Storage, Workshop, Subcontractor or Erection Site). – 9425 
(F0058185) 

The Production, 'Mark / Mark Item Quantity by Process' report has now been replaced by 
the 'Completed items by process' report. 
This new report shows both the Quantity & Weight of Mark Items / Marks that have 
completed each Production Process. – 9891  

Report Templates can now be created for individual Facilities. 
Create the Report Template & on the Facility form, Options tab set which Report 
Template to use. 
An option has been added to the System Reports, Action button to Clear Report 
Templates. – 9960 

CE Mark field is now available to add to the Purchasing & Suppliers, Confirmation of 
Receipts Report. – 10597  

Custom Fields are now available to add to the Purchasing & Suppliers, Confirmation of 
Receipts Report. - 10713 

The Item Inventory Barcode Label Report is now available to print via the right click / 
Actions button of the Inventory Search grid. - 10797 

Initial Unit Price & Initial Value are now available to add to the Confirmation of Receipts 
Report. - 10830 
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Location Custom Fields are now available to add to the Current Inventory Report. - 11134 

Shipping Agent Suppliers will now appear in the Supplier dropdown when running either 
the Purchase Invoice Report or the Purchase Invoice and Order Reconciliation Report. - 
11144 

The Item Inventory Barcode Label Report now displays in Imperial. – 11180 
(DBC95923AA) 

Yard Reference is now available to add to the Production, Detailed Nesting Full Cutting 
List Report By Cutting Plan. - 11181 

The Contracts Management, Preliminary Listing Report can now be run with the option to 
show Not Covered items including or excluding any 'On Hold' items. – 11182 (F0060660) 

You can now specify the default Item Inventory Barcode Label Report in Items & 
Inventory options, this report will then be used when the Report is run from the Items & 
Inventory Search grid. - 11188 

 

Sales & Customers 

Sales Invoice values now convert from the Customer to the Facility currency, rather than 
the Customer to the System Facility. - 10534 

 

System 

A new permissions action has been added to the Role Details form, the permission of 
'Show/Hide Columns' 
The Show/Hide column option (along with the Reset Grid Layout) will be disabled on the 
appropriate Grid if the User has not been given this permission. - 9298 

Fixed a bug when creating a new Transaction Interface (including Save As New) which led 
to an error message. – 9576 (F0058370) 

The Production Option of Default location for offcuts has now been moved to the System 
-> Setup -> Facility, Options form 
When multiple Facilities are created this allows the user to have a different default Offcut 
Location for each Facility. - 9874 

The Items & Inventory Option of Default Location has now been moved to the System -> 
Setup -> Facility, Options form 
When multiple Facilities are created this allows the user to have a different Location 
default for each Facility. - 10909 

The Production Option of Default Assembly Location has now been moved to the System 
-> Setup -> Facility, Options form 
When multiple Facilities are created this allows the user to have a different default 
Assembly Location for each Facility. - 10915 

A bug has been Fixed when importing a Supplier XML. If the XML contained a Supplier 
with a name greater than 50 characters then the Addresses weren't being imported. - 
11120 
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